COUNTY OF LOS ANGELES
DEPARTMENT OF PUBLIC WORKS

“To Enrich Lives Through Effective and Caring Service”

900 SOUTH FREMONT AVENUE
ALHAMBRA, CALIFORNIA 91803-1331
Telephone: (626) 458-5100

www.ladpw.org ADDRESS ALL CORRESPONDENCE TO:
P.0. BOX 1460
ALHAMBRA, CALIFORNIA 91802-1460

IN REPLY PLEASE
REFER TO FILE: PJ‘2

August 25, 2004

TO: Each Supervisor

FROM: Donald L. Wolfe
Interim Director of Public Works

LAC+USC MEDICAL CENTER REPLACEMENT PROJECT
QUARTERLY CHANGE SUMMARY REPORT — PERIOD ENDING JUNE 2004
SPECS. 6550; C.P. 70787

Attached is our detailed Change Summary Report, identifying changes approved by your
Board as well as changes approved under delegated authority for the period April through
June 2004. All construction change order costs reported remain within the original project
budget authorized by your Board on December 3, 2002, which includes a 7.9 percent
change contingency.

Change Summary

In the quarter ending June 30, 2004, there have been 284 construction change orders
executed under delegated authority from contingency funds, with a combined value of
$2,172,250. Also, although not yet executed, one medical equipment change was
authorized by your Board for $414,000, funded from the medical equipment
contingency. In addition, four supplemental agreements were issued to HOK/LBL with
an aggregate value of $218,922, funded from the architect/engineer contingency funds.

The aggregate value of executed construction change orders does not include the value
of 662 potential changes currently under review. The merit and scope of each issue
must first be evaluated and then the value negotiated. The combined value of these
662 issues could be as high as $3,400,000 to $5,200,000. When added to the
$5,312,728 of change orders executed through June 2004, results in a current
estimated total potential change exposure of $8,700,000 to $10,500,000 against the
$39,488,624 Board approved contingency.
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Part 1 of the attachment summarizes the executed changes and provides an analysis of
the remaining contingencies. Part 2 of the attachment lists the individual executed
changes for the period April through June 2004. In addition to providing this quarterly
summary to your Board, we provide an itemized list of every change and proceed order
executed by Public Works at the monthly Project Advisory Committee meetings.

If you have any questions or need additional information, please call me or your staff
may contact David Howard at (626) 300-2300.

SB:pdw

QUARTERLY CHANGE ORDER REPORT_APR - JUN_2004.doc

Attach.

cc: Chief Administrative Office (John Edmisten, Norm Braverman)
Executive Office
Department of Health Services (Fred Leaf, Azar Kattan)
Project Advisory Committee (Nick Patsaouras, A. Redmond Doms, Jerry Epstein)



ATTACHMENT - PART |

LAC+USC MEDICAL CENTER REPLACEMENT PROJECT
CHANGE SUMMARY ANALYSIS
(April 1, 2004, to June 30, 2004)

Total Change Orders Issued this Quarter 284
Total Value of All Construction Changes this Quarter $2,172,250
Total Value of All Medical Equipment Changes this Quarter $414,000
Total Value of All A/JE and Consultant Services Changes this Quarter $218,922
Total Value of All Changes This Quarter $2,805,172
CONSTRUCTION CHANGES
Board Approved Last Quarter Changes Executed | Balance Remaining Percent of
Contingency Remaining Balance This Quarter This Quarter Contingency Remaining |
$39,488,624 $36,348,149 $2,172,250 $34,175,899 86.55%)

MEDICAL EQUIPMENT AND FFE CHANGES

Board Approved Procurement Last Quarter Changes Executed | Balance Remaining Percent of Procurement
Contingency Remaining Balance This Quarter This Quarter Contingency Remaining |
$6,000,000 $5,898,964 $414,000 $5,484,964 91.42%)(1)

A/E AND CONSULTANT SERVICES CHANGES

Board Approved Last Quarter Changes Executed | Balance Remaining Percent of
Contingency Remaining Balance This Quarter This Quarter Contingency Remaining |
$7,393,416 $6,924,398 $218,922 $6,705,476 90.70%}(2)

Note:
1. Medical Equipment Changes-Provide new Positron Emission Tomography Scanner (not to exceed amount of $414,000).
2. HOK/LBL Associated Architects:
a. Supplemental Agreement 4: Laboratory Robotic System (not to exceed amount of $34,633).
b. Supplemental Agreement 5: Revise the OPD Pharmacy Robotic System and IPT Dentistry
Equipment (not to exceed amount of $37,697).
c. Supplemental Agreement 6; 1) Revise Food Services equipment in the IPT, 2) Change 16-tray Patient Food
to 20-tray in IPT (not to exceed amount of $71,661).
d. Supplemental Agreement 7-Revisions to the Layout and components of the nuclear medicine Services in the D&T
(not to exceed amount of $74,931).

QUARTERLY CHANGE SUMMARY REPORT 08/23/2004



ATTACHMENT - PART 2

LAC+USC MEDICAL CENTER REPLACEMENT PROJECT

CHANGE DETAIL ANALYSIS
(April 1, 2004, to June 30, 2004)

“Change Date
Building Description No. | Number | Executed VALUE
Linac Rebar Changes 2 $ 9,304.00
Dental Chair Floor Box 3/00071 4/7/2004 $ 145.00
Perimeter Drain Piping @ B-1 4100074 4/7/12004 $ 4,323.00
Delete Decking Column Supports LVL2 5{00106 4/7/2004 $ (7,051.00)
Wainscot assembly at shaft (565-R1) 6/00116 4/7/2004 $ -
Base plate connections @ stair A4 7/00124 4/7/2004 $ 1,479.00
Wall type change for sleeve (339R1) 8{00143 4/7/2004 $ -
Electrical Equipment Pad (569) 910092 4/7/2004 $ 598.00
REV - Add Bent Plate at Gussets 10}00097 4/12/2004 |$  21,209.00
Concrete encasement of steel 11100075 4/13/2004 $ 2,189.00
Existing Site Condition Survey 12{00148 4/13/2004 | $ 6,692.00
Wall change for elect panel (1053) 1300163 4/13/2004 | $ 1,100.00
BUL OP-49 Door header frame changes 1400192 4/13/2004 $ (981.00)
Cladding System Details 15|00059 4/14/2004 $ 7,294.00
Exterior column cover/curb (415/R1) 16100094 4/19/2004 $ 3,635.00
Drop/deck nail for insulation 431R1 17/00110 4/19/2004 |$  (2,827.00)
Utilities below canopy footings 845 18{00133 4/19/2004 $ 575.00
Topping Slab Reinforcing (881) 19100135 4/19/2004 $ -
Increase Col Size/Rebar Dim (101R1) 20}00055 5/3/2004 $ 417.00
Outpatient Department |Duct for exhaust register (921) 21100140 5/4/2004 $ 658.00
Building Furred wall in room 2A270 22}00144 5/4/2004 $ 1,110.00
Gravity backdraft damper (786) 23]00122 5/17/2004 | % 1,657.00
Roofing backer @ parapets (979) 24100151 5/17/2004 | $ 2,297.00
Deck sleeve bitumastic coat (592) 25100161 5/17/2004 $ -
Missing Deck Support @ B1 level 26|00173 5/17/2004 | $ 2,999.00
Added details for Screen Wall (866) 27{00181 5/17/2004 | $ 5,926.00
Wall Type 17 to Type 11 (564) : 28100121 5/18/2004 | $ 25,496.00
Deck drain change (874R1) 29100138 5/25/2004 |$ 17,011.00
Linear Accelerator Changes 3000023 6/8/2004 $ 337,607.00
Angle Brace at Stairs (533) 31{00086 6/14/2004 | $ 3,089.00
Edge form at C.8/2 (862) 32{00127 6/14/2004 | $ 3,934.00
Added Kickers to Elev Shaft (931) 33/00134 . |6/14/2004 | $ 3,551.00
Shaft 3 & 7 enclose @ 7th fir (928) 34100150 6/14/2004 |$ 11,097.00
Delete Framing Above Duct (183) 35(00183 6/14/2004 |$  (1,694.00)
Add duplex recept RM#2A226 (1164) 36|00187 6/14/2004 1% 323.00
Bulletin #8 Site grid changes 37|00123 6/22/2004 | $ 1,654.00
OP vs. DT Bent Plate Dim@ 6.8 Line 38700174 6/22/2004 | $ 7,117.00
Fireproof roof at drains (1167) 39/00190 6/22/2004 $ 7,550.00
Conduit Opening @ Ln 6 (285R1, 312) 4000035 6/24/2004 $ 45,952.00
Elev Beam Revisions & Connections 41|00064 6/29/2004 $ 9,820.00
Neutron Shield Door (679) 42100166 6/30/2004 | $ 3,903.00
Delete stirrup @ roof canopy (1111) 4300168 6/30/2004 | $ (504.00)[ $ 548,334.00 |
S . 8 an
$0 Change Order RFl 532, 539 00095 4/7/2004 $ -
Openings & Door Revision(CP-44,IB-79) 47100076 4/19/2004 $ 1,676.00
Splice bars pushing out reinforcing 48100090 4/19/2004 $ -
Reinforcing @ U-Line Wall Pentrtns 49100091 4/19/2004 $ 493.00
CJ @ Wall Opening Header Reinforcing 50100092 4/19/2004 $ -
Revision of Openings (I1B-68, 1B-81) 51)00077 4/21/2004 $ 8,513.00
Seismic Bracing - Steam Lines (I1B-56) 52100078 4/22/2004 $ -
Central Plant DWP Vault Support Framing (IB-83) 53|00055 5/3/2004 $ 170,592.00
Structural IB-66 54100062 5/5/2004 $ 463.00
Delete Data Outlets (RFI 466) 55/00083 5/10/2004 |$  (8,749.00)
Precast slump measurement (CO-07) 56100110 5/10/2004 $ -
DWPVault East Wall Changes (IB-14) 57|00020R1 [5/14/2004 |$  19,999.00
Top of Wall @ Grid Line 23/P.4&N.1 58100085 5/17/2004 | $ 9,477.00
Grounding Issues 59|00064 5/19/2004 |$ 11,379.00
Sync Gear Rm Door Hght Rev. (CP-41) 60(00071 5/19/2004 $ 192.00
DWP MechPads-Slope-Curb (BUL33R1) 61{00072 5/19/2004 | $ 5,319.00
NCN 0021 - Repair 62100094 5/19/2004 $ 3,5655.00

Const Apr-Jun04 08/25/2004



ATTACHMENT - PART 2

LAC+USC MEDICAL CENTER REPLACEMENT PROJECT

CHANGE DETAIL ANALYSIS
(April 1, 2004, to June 30, 2004)

Const Apr-Jun04

Ehange Date
Building Description No. | Number | Executed VALUE
Metal Wail Panel Coating (CP-28) 63100128 5/19/2004 $ 338.00
SPECIFICATION SECTION 06200 64100134 5/24/2004 $ -
SURGE TANK/DEAERATOR ANCHOR INFO 65/00141 5/24/2004 $ -
Concrete IBs 46, 49, 50, 51, 52, 53 66|00044 5/25/2004 $ 13,014.00
Paint for added Misc. Metals 67100105 6/1/2004 $ 7,369.00
Boiler Motor Revision (CP-46) 68]00082 6/9/2004 $ 23,733.00
Inadequate Rebar Coverage 6900089 6/14/2004 $ 1,089.00
New Openings@ LINE 36 Wall (1B-72) 70{00111 6/14/2004 $ 2,607.00
Central Plant Form Savers and Epoxy(IB-77,88) 71(00112 6/14/2004 $ -
(continued) Conduit Enclosure 72|00138 6/14/2004 $ 2,060.00
Light Fixture Change (RFI 403R2) 73100146 6/14/2004 $ 1,5651.00
FAN COIL ANCHORAGE 74|00123 6/21/2004 $ -
Fire Sprinkler Piping System (RF1422) 75|00129 6/21/2004 $ -
Fire Protctn sleeve (RFI437R2,iB99) 76{00131 6/21/2004 $ -
Paint on DWP Concrete walls 77100144 6/25/2004 $ (3,879.00)
Elevated trench detail 78/00088 6/29/2004 $ 5,293.00
Spec Section 07550 Amendment 79{00120 6/29/2004 $ -
DWP - 2" & Smaller Conduits 80]00022. 6/3/2004 $ 225,847.00
DWP 6" Elec Cond (CP-04) 81j00016 - [6/30/2004 $ 57,843.00
DWP Lighting Issues 82/00060 6/30/2004 $ 55,572.00 621,
RF1 477, Added Drainage in Area C 8400046 4/7/2004 $ 13,337.00
RFl's 417, 418, & 439 85100049 4/7/2004 $ 11,968.00
OSHPD CO 10 Stud Framing Revisions 86|00095 4/7/2004 $ (1,003.00)
RF1I #215, CW Riser Clarification 87100008 4/19/2004 $ 1,080.00
IB 61 RFI 485 Framing Revisions Ele 88100068 4/19/2004 $ -
RFl's 474,571,610,612,674,668,674 89/00078 4/19/2004 $ -
RFi 654 Helistop Stair 90(00083 4/19/2004 $ 3,130.00
RFi 609, Detail for 2'-6" Openings 9100092 4/19/2004 $ -
RFI 891 Duct Drops 92(00097 4/19/2004 $  (1,171.00)
RFI's 949, 955, 946 IB's111-113 93}00117 4/19/2004 $ -
RF1 601 Various Finish Type Issues 94100077 4/29/2004 $ 16,689.00
RFI's 304R1, 534, 804, Mech Changes 95{00100 4/29/2004 $ 8,149.00
. . RF1 1007 Storefront Doors Dim. Disc 96{00126 4/29/2004 $ 277.00
D'ag"°§'l;|§i:;“"“°“t RF1 807, Dura-Giide 5300 97[00103  |5/5/2004 | § -
RF1911 Concrete Curb Added at6C410 98100116 5/5/2004 $ 8,303.00
OSHPD Change Orders 5, 13, 17 99(00118 5/5/2004 $ -
RFI 1107 Delete CJ Depressed Slabs 100(00128 5/5/2004 $ -
RFI 980 Sterilizers vs. Structure 101100131 5/11/2004 $ -
RFI 1162 Baseplates foul Precast 102}00148 5/12/2004 $ 1,006.00
RFI 1040 Framing Above Duct Work 103100122 5/24/2004 $ (2,244.00)
RFl's 389, 412, 488 10400070 5/25/2004 $ 16,047.00
RFI 981 Height of Shaft Wall Studs 105/00119 5/25/2004 $ 3,407.00
RFI 855R1 Chest X-Ray Thru Bolts 106]00132 5/25/2004 $ 2,161.00
RFI 1104, Angle at Cart Washer Pit 10700140 5/25/2004 $ 2,892.00
1096 Rock Pockets at B1 Level 108/00161 5/25/2004 $ -
624 Glass Type Change - Bulletin 9 109/00166 5/25/2004 $ -
RFI 842-R1 Window Washing System 110|00094 5/26/2004 $ 210,122.00
RFI 403, 563, 593, 770, 845 00045 6/30/2004 $ 1637400 [% 324,424.00 |
; e L e g1 e
Operable Walls Support Steel 00143 4/9/2004 $ 8,453.00
Response to answer to MCH#272 RFI 115/00196 4/9/2004 $ 5,128.00
KitchenECW&HWPipeSizingDiscrepancy 116/00206 4/9/2004 $ -
Footing/Tie beam Construction Joints 117100209 4/9/2004 $ -
N IB#77 Revised Column Size 118{00248 4/9/2004 $ 10,156.00
Inpatient Tower |\;+.1 Decking Column Support Angle 11900333  |4/9/2004 |$  (5,717.00)
Sleeve in Beam at 23/E,F 120{00349R1 |4/9/2004 $ 1,128.00
Beam and span about opening 121]00362 4/9/2004 $ -
17450 DVR System 122}00363 4/9/2004 $ -
OCO##6 Rev. of Spec Sec 07750 123{00373 4/9/2004 $ -
Cable tray in corridor 7P206 124|00440 4/9/2004 $ -
08/25/2004



ATTACHMENT - PART 2

LAC+USC MEDICAL CENTER REPLACEMENT PROJECT

CHANGE DETAIL ANALYSIS
(April 1, 2004, to June 30, 2004)
Change Date
Building _ Description No. | Number | Executed VALUE
Increase angle size 125|00442 4/9/2004 $ -
WT depths. 126{00485 4/9/2004 $ -
Height of retaining wall 127100491 4/9/2004 $ -
Detail Callouts @ Level 3 128100498 4/9/2004 $ -
Blitns/VariousRFI's;177,178,179,182 129100026 4/13/2004 $ 2,719.00
PIPE SIZE DISCREPANCY FOR WC-4 130{00056 4/13/2004 $ 1,584.00
Slab Depressions @ Precast Location 131]00455 4/13/2004 $ -
IB#149 Revised Erection Drawings 132]00472 4/13/2004 $ -
Deck Depression Methods 133100478 4/13/2004 $ -
Structural wall elevation $S8.64 134|00484 4/13/2004 $ -
Line B/20-21 buttress walls 135|00486 4/13/2004 $ -
Precast wall details 136}00490 4/13/2004 $ -
T.O.F. Elevation at grid M.4 / 26.6 137]00494 4/13/2004 $ -
Keyway along propane tank 13800496 4/13/2004 $ -
Beam layout for mechanical basement 139100497 4/13/2004 $ -
Top of steel elevation of beam 140]00594 4/13/2004 $ -
RFI#33-R1 (Foundation Drainage Sys) 141100011 4/14/2004 $ 25,181.00
FLOOR DRAINS NOT SHOWN 142|00059 4/14/2004 $ 17,752.00
ACCESS TO WC-5, ROOM NO. 2R216-1 143[00126R2 |4/14/2004 | $ 9,822.00
IP RM 3L217 W&V MISSING 144100155 4/14/2004 | $ 4,872.00
Stair P1 Landing Support 145]00064 4/21/2004 $ 228.00
Gap Btwn. Precast & Slab Edge on 9 146|00134 4/21/2004 $ -
Pipe Size To Equipment #256 147]00141R1  |4/21/2004 $ 721.00
MEDICAL GAS DISCREP: (MEDICAL AIR) 148|00189R1  [4/21/2004 $ -
CONFIRMATION OF MV LINE SIZES 149100223 4/21/2004 $ 5,597.00
Bitumastic Coating on Sleeves 150j00327R1 14/21/2004 $ (2,926.00)
Ceiling at level2 3.2H 151100388 4/21/2004 $ -
HW & CW Riser Diagram Location 152{00499 4/21/2004 $ -
OCO#22 Sidewall Grille/Register Sch 153{00505 4/21/2004 $ -
5th floor panels shown in 4" walls 154|00583 4/21/2004 $ -
OCO#51 Panel 3C coordination 155|00611 4/21/2004 $ -
Inpatient Tower Bulletins various RFls 161 to 176 156|00045 4/22/2004 $ 7,526.00
(continued) EXTEND COLUMN COVER FOR 6" WASTE 157100046 4/22/2004 | $ 6,743.00
IB#151 Top of Steel Revised 158{00476 4/23/2004 $ -
Waterproofing Termination @ Columns 159|00481 4/23/2004 $ 44,161.00
Top of concrete elevation 160{00493 4/23/2004 $ -
IB#202 CP ShopSpliceAdded to Column 161]00653 4/23/2004 $ -
Top of steel elevation of TS stair 162/00351 4/28/2004 $ 2,435.00
Stair H3 163|00426 4/28/2004 $ 3,400.00
Slab Edge Conflict with Precast 164]00255 4/29/2004 $ -
OCO#16 Specification Revision 16500506 4/29/2004 $ -
Center slot on WF bracing cover plate 16600536 4/29/2004 | $ -
IB#184 167100606 4/29/2004 $ -
Equipment support 168{00619 4/29/2004 $ -
Hori. reveal @ arch. wall @ N/25-30 169/00306 5/4/2004 $ 1,848.00
Loading dock lift pit wall 170/00372 5/4/2004 $ 3,739.00
IB#170 concrete wall along stair H1 171/00471 5/4/2004 $ -
FT-1A Inlet Size 172|00617 5/4/2004 $ -
Missing Pipe Routing, P3.2L 173/00309 5/10/2004 $ 3,589.00
Air Handler Motor Starters 174|00387R2 [5/10/2004 $ 67,011.00
Window Mullion at Gridline 24/K 175[00488 5/10/2004 $ -
Wall mounted OFVI, OFOIl equipment 176100631 5/10/2004 $ -
Prep Counter 17700656 5/10/2004 $ -
FP Adjacent Conc./CMU 178100708 5/10/2004 $ -
4" TD Test Failure 179100717 5/10/2004 $ -
Precast Notch at Doorway 180]00114 5/12/2004 $ 327.00
MEDICAL GAS DISCREPANCY: (Med. Vac) 181100210 5/12/2004 $ 2,904.00
IB#91 Stair L2 T.S. Column 18200286 5/12/2004 $ 1,237.00
1B#100 Additional reinf. for tunnel 183/00301R1  |5/12/2004 $ -
Location of Machine Room Framing 184|00344 5/12/2004 $ 2,428.00
1.2.J2,H4 DUCT\BRACE PLATE CONFLICT 185{00368 5/12/2004 $ -
Rebar stagger requirements 186(00441 5/12/2004 $ -
IB#144 Wall Dimension confirmation 187|00448 5/12/2004 3 -

Const Apr-Jun04

08/25/2004




ATTACHMENT - PART 2

LAC+USC MEDICAL CENTER REPLACEMENT PROJECT

CHANGE DETAIL ANALYSIS
(April 1, 2004, to June 30, 2004)

Change " Date
Building Description No. | Number | Executed VALUE
IB#152 Revised Top of Slab 188{00453 5/12/2004 $ -
Concrete wall height at line 28.4/A 189100492 5/12/2004 $ -
Provide Centerline Locations of HWO 190100535 5/12/2004 $ -
Panel Schedule 191100561 5/12/2004 $ -
Pan Rack Cart 192100654 5/12/2004 $ -
Rework bent plate along N 193100699 5/12/2004 $ -
IB#210 Masonry Vertical CJ Spacing 19400707 5/12/2004 $ -
RISER TOO LARGE TO FIT IN WALL 195{00225 5/13/2004 $ 5,316.00
Zinc Vs, Galvanized Plaster Trim 196|00273R2 [5/13/2004 $ (9,138.00)
FD-1's, RMS. 2R113, 2R114 197|00316R1  |5/13/2004 $ 5,052.00
Shallow footings @ 34.5 198|00431 5/13/2004 $ (8,691.00)
I1B#195 Precast As-Buiit Connection 199{00651 5/13/2004 $ -
I1B#196 Precast Embed As-Buiit Det#4 200(00652 5/13/2004 $ -
I1B#58 Tie beam penetration 20100119 5/17/2004 $ 1,268.00
Stair K4 Stringer Width 202|00320 5/17/2004 $ -
2nd Floor Panel/Walls 20300366 5/17/2004 $ 119.00
I1B#129 Mechanical Room Stairs 20400446 5/17/2004 $ 2,822.00
Clarification of beam location 20500449 5/17/2004 $ 2,667.00
1B#143 Deck Supports @ Columns 206100459 5/17/2004 $ -
IB#166 Shear studs at level 2, 3, 4 207100473 5/17/2004 $ 364.00
Dimension/ Dim. Point Clarification 208{00489 5/17/2004 $ 693.00
Line 22 and Grid A shoring interfere 209100495 5/17/2004 $ 286.00
Stair K1 Guardrail 210|00547 5/17/2004 $ 228.00
Room 1J116 and 1J222 Autopsy Table 211]00569 5/17/2004 $ 1,906.00
CMU wall finish note 212|00726 5/17/2004 $ -
Location of 5/16" stiffener plate 213|00190 5/19/2004 $ -
Wall thickness @ grid N/34-35.5 214|00407 5/19/2004 $ -
IB#122 Sleeves, Metal Deck @ Beams 215|00415 5/19/2004 $ -
1B#134 EImntStarterMix@Arch.Walls 216|00417 5/19/2004 $ -
Depression 2p213/2p214 217]00432 5/19/2004 $ 378.00
Deck support 218|00522 5/19/2004 $ 2,992.00
. Silk-Screened Ceramic Coating 219|00539 5/19/2004 $ -
'":’:::;.‘;J:;’;"' Panel IP1CC Circuit 9 220{00571 5/19/2004 | $ 965.00
LV 6 Guardrail 22100584 5/19/2004 $ 1,601.00
Dimension Clarification @ H-K/18-21 222{00592 5/19/2004 $ 1,522.00
EOS @ 22.9/24.7 at A line 223100639 5/19/2004 $ -
IB#185 Weld kicker angle 224100649 5/19/2004 $ -
OCO#67 Revision to Plumbing Drops 225[00663 5/19/2004 $ -
OCO#54 1LA duplicate circuits 226[00665 5/19/2004 $ -
OCO#66 Win. Med Gas Rcssd Value Box 227|00669 5/19/2004 $ 1,318.00
Missing continuity plate 228|00705 5/19/2004 $ -
1B#130 North wall @ propane tank 229{00409 5/20/2004 $ 6,245.00
Clarification of beam locations 230|00447 5/20/2004 $ 5,473.00
Partition Designation 231|00355 5/21/2004 $ -
LEVEL 1.R; EF-26A CLARIFICATION 232|00599 5/21/2004 $ -
6" GAS PIPE UNDERGROUND INSIDE BLDG 233|00060R1  |5/25/2004 $ 58,813.00
Chase Over Beam, Rm.5K412-1 23400516 5/25/2004 $ -
Missing Piping, Rm. 5N119 235|00519 5/25/2004 $ 2,629.00
Lev 3 Area P1; Duct-Brace Conflict 236|00525 5/25/2004 $ 472.00
1B#198 Framing/ Sleeves Thru SOMD 237|00633 5/25/2004 $ 313.00
Offset Rated Wall 23800695 - 5/25/2004 $ -
Revised Partial Plan Level 2 Area R 239]00265 5/26/2004 $ 17,821.00
Drains At Area J Entry 240100324 5/26/2004 $ 17,174.00
Equipment support locations 241100586 5/26/2004 $ 460.00
Eyebolt support brace connection 242100614 5/26/2004 $ 457.00
IP Lev 2 area L2 Sleeves 243100627 5/26/2004 '$ 670.00
2'-8" overhang at 28 &F 244100647 5/26/2004 $ 373.00
Power/Data on Rooms 1N209-1,1N209-2 245100672 5/26/2004 $ 796.00
Wall Coordi. Rm. 1R228/Circuit1CH-6 246100675 5/26/2004 $ 897.00
Counterless Sink 247100687 5/26/2004 $ 644.00
Top of CMU walls 24800728 5/26/2004 $ -
IB#153 Revised W14X22 to T.S. 249[00604 5/27/2004 $ -
PRV Station Space Limitation 250|00737 5/27/2004 $ -

Const Apr-Jun04

08/25/2004




ATTACHMENT - PART 2

LAC+USC MEDICAL CENTER REPLACEMENT PROJECT

CHANGE DETAIL ANALYSIS
(April 1, 2004, to June 30, 2004)

Change Date
Building Description No. | Number | Executed VALUE
Room 1N222 no data outlet 251|00562 6/1/2004 $ 1,707.00
Main Entrance Payphone Conduit Inst 252{00563 6/1/2004 $ 1,880.00
RE-RFI MCH #00111-R1, MCM #46.1: 25300198 6/4/2004 $ 5,206.00
WASTE LINE NOT SHOWN FOR CB54D FIXT | 254{00318R1 [6/4/2004 $ 6,200.00
Slab edge dimen stair H2 RFI 1444 25500466 6/4/2004 $ 5,675.00
OCO#24 Missing Piping, P3.6P 256100502 6/4/2004 $ 7,225.00
Level 6 Swing Gate Locks 257100531 6/4/2004 $ 7,927.00
Stair L2 rails 258100528 6/10/2004 $ 4,239.00
Poke Through Device Requirements 259100568 6/10/2004 | $ 15,024.00
|1B#187 Base plate welding, grid 33 260{00605 6/10/2004 $ -
OCO#42 Overhead Pipe, Rm. 1H271 261100610 6/10/2004 $ 1,190.00
Missing dimensions 2nd level 262100660 6/10/2004 $ -
1B#80 Elvtn/top of Retning Wall 263100251 6/14/2004 $ 4,032.00
F.D's and Trench Drains 00367 6/17/2004 $ 15,557.00
No Waste Piping, SS-1,Rm.4N128 - 265{00513 6/18/2004 $ 6,835.00
Level 1 CMU Wall Supports 266100613 6/18/2004 $ 2,846.00
Inpatient Tower PCO05-0678 anchor boit embedment 26700720 6/18/2004 $ -
(continued) Elev 7-10: Changed Ceilings 268100364 6/21/2004 $ 21,168.00 |
STORM DRAIN CONFL WITH STEEL BEAM 26900149 6/22/2004 $ 11,206.00
FAN COIL PIPING CONNECTIONS 270{00221 6/22/2004 $ 29,638.00
1B#135 BentPlateRelocation@LineB 271{00418 6/22/2004 $ 14577.00
OCOi#18 Stair R4 Light Fixtures 272|00452 6/22/2004 $ 10,321.00
MED GAS PRESSURE SWITCH 273|00058R1 |6/23/2004 $ 10,986.00
Guardrail tube diameter 274|00530 6/23/2004 |$ 11,086.00
First floor circuit clarification 275|00570 6/23/2004 $ 3,038.00
Furniture Partition Stub/ Floor 276|00577 6/23/2004 $ 5,121.00
1B#51 D-21Rebar/AnchorBoltConflict 277100071 6/24/2004 $ 284.00
SC-1 sealed concrete type 1 & 2 278|00540 6/24/2004 $ 37,482.00
Moment frames interfering W/CMU 279|00694 6/24/2004 $ -
Monokote vs. Cafco 28000700 6/24/2004 $ -
Roof Drain Over Beam, L.2 Area 281|00308 6/29/2004 $ 10,855.00
NO WASTE / VENT PIPING TO DSB-1 BOX 282|00177R1  |6/30/2004 $ 11,544.00
Pipe, Duct Conflict at Shaft 23/H.7 283{00303 6/30/2004 $ 37,859.00 [$ 677,922.00 |
Final Site [Precast Architectural Bollards(F 5-08) 264]00014 5512004 |3 -
VALUE OF CHANGES - APRIL 1, 2004 TO JUNE 30, 2004: $ 2,172,250.00 ,172,
Const Apr-Jun04 08/25/2004



ATTACHMENT - PART 2

LAC+USC MEDICAL CENTER REPLACEMENT PROJECT

CHANGE DETAIL ANALYSIS
(April 1, 2004, to June 30, 2004)

MEDICAL EQUIPMENT CHANGES

Board Authonzation
Description Date Value
13 _|Provide new Positron Emission Tomography Scanner | 06/15/2004 $414,000.00 k1)

MEDICAL EQUIPMENT CHANGES - April 1, 2004, TO June 30, 2004:

$414,000.00

(1) This amount represents the Board-authorized, not to exceed amount. No contract has been executed to date.

Med-Equipment

08/25/2004



ATTACHMENT - PART 2

LAC+USC MEDICAL CENTER REPLACEMENT PROJECT
CHANGE DETAIL ANALYSIS
(April 1, 2004, to June 30, 2004)
A/E AND CONSULTANT SERVICES CHANGES
Supplemental Date
Description Agreement Executed Value

A/E " |Laboratory Robotic System 4 04/27/2004|  $34,633.00
AJE To Revise the-OPD Pharmacy Robotic System &

Dentistry Equipment in the IPT L 5 05/13/2004 $37,697.00
AE 1)Revise Food Services equipment in the IPT,

2)Change 16-tray Patient Food to 20-tray in IPT 6 05/27/2004 $71,661.00
AE Revisions to the Layout and components of the nuclear

medicine Services in the D&T 7 06/24/2004 $74,931.00

AJ/E AND CONSULTANT SERVICES CHANGES - April 1, 2004, to June 30, 2004: $218,922.00

A-E & Consultant 08/25/2004



